
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/07/2012

ESTIMATE SUMMARY 17:05:32

CONTID: C17860         ESTIMATE NO: 0003 PROG 2005

PCN: 17860-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH115 IMPROVEMENTS FT. CARSON PERCENT TIME:

PROJECT NO: NH1151-026                    

SH115 IMPROVEMENTS FT. CARSON

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 03/01/2012 DATE TIME STARTED 11/15/2011

205 Tunnel Drive DATE LET 10/06/2011 DATE WORK BEGAN 11/29/2011

 DATE AWARDED 10/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/14/2011 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 11/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,964,959.75 PARTICIPATING $ $ 361,914.99

AWARD PROJECT AMT: 5,960,146.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,857.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

16.43%

5,820,434.83

361,914.99

361,914.99

351,057.54

$

$

$

$

1,144,524.92

0.00

1,144,524.92

0.00

1,144,524.92

-31,410.36

0.00

1,113,114.56

0.00

AMOUNT DUE 1,113,114.56 351,057.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 351,057.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

108.0 TIME ALLOW: 12/31/2012 ??:??:??

ORIG TIME ALLOW: 12/31/2012 ??:??:??
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.150

201-00000  
 

1.000

L S 

66,858.14000 50,143.610.750

10,028.72

0010 Removal of Tree 57.000

0.000

202-00010  
 

75.000

EACH

260.28000 14,835.9657.000

0.00

0015 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

6.000

EACH

311.81000 311.811.000

0.00

0020 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

857.000

SY  

4.26000 0.000.000

0.00

0025 Removal of Pipe 529.000

0.000

202-00035  
 

529.000

LF  

13.72000 7,257.88529.000

0.00

0030 Removal of Delineator 4.000

0.000

202-00090  
 

27.000

EACH

17.65000 70.604.000

0.00

0035 *Removal of Asphalt Mat 9,681.000

0.000

202-00220  
 

44,963.000

SY  

2.10000 20,330.109,681.000

0.00

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,268.000

SY  

3.30000 0.000.000

0.00

0045 *Removal of Pavement Marking 5,342.000

0.000

202-00250  
 

5,342.000

SF  

1.17000 6,250.145,342.000

0.00

0050 Removal of Ground Sign 5.000

6.000

202-00810  
 

19.000

EACH

52.96000 582.5611.000

317.76

0055 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

1.000

EACH

218.97000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Fence 0.000

460.000

202-01000  
 

856.000

LF  

1.22000 561.20460.000

561.20

0065 Removal of Guardrail Type 3 1,850.000

0.000

202-01130  
 

3,170.000

LF  

2.56000 4,736.001,850.000

0.00

0070 Removal of End Anchorage 4.000

0.000

202-01300  
 

14.000

EACH

178.33000 713.324.000

0.00

0075 Plug Culvert 4.000

0.000

202-04001  
 

4.000

EACH

1,297.46000 5,189.844.000

0.00

0080 Clean Culvert 2.000

0.000

202-04002  
 

4.000

EACH

926.43000 1,852.862.000

0.00

0085 *Unclassified Excavation (Complete In Place) 35,153.000

50,534.000

203-00010  
 

304,987.000

CY  

4.53000 388,162.1185,687.000

228,919.02

0090 *Embankment Material (Complete In Place) (Special) 
(R-60)

0.000

4,554.000

203-00062  
 

49,239.000

CY  

8.38000 38,162.524,554.000

38,162.52

0095 Proof Rolling 0.000

0.000

203-01100  
 

40.000

HOUR

73.44000 0.000.000

0.00

0100 Blading 0.000

0.000

203-01500  
 

120.000

HOUR

152.50000 0.000.000

0.00

0105 Combination Loader 0.000

0.000

203-01594  
 

120.000

HOUR

69.55000 0.000.000

0.00

0110 Potholing 7.000

0.000

203-01597  
 

50.000

HOUR

130.28000 911.967.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 1,227.000

51.000

206-00000  
 

1,278.000

CY  

5.88000 7,514.641,278.000

299.88

0120 Structure Backfill (Class 1) 302.000

43.000

206-00100  
 

371.000

CY  

24.04000 8,293.80345.000

1,033.72

0125 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

5,746.16000 5,746.161.000

0.00

0130 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

5,264.34000 5,264.341.000

0.00

0135 Topsoil 0.000

509.000

207-00205  
 

24,000.000

CY  

6.30000 3,206.70509.000

3,206.70

0140 *Erosion Log (12 Inch) 1,590.000

100.000

208-00002  
 

3,000.000

LF  

2.93000 4,951.701,690.000

293.00

0145 *Silt Fence 3,215.000

235.000

208-00020  
 

9,000.000

LF  

1.12000 3,864.003,450.000

263.20

0150 *Gravel Bag 264.000

0.000

208-00034  
 

264.000

LF  

4.95000 1,306.80264.000

0.00

0155 Concrete Washout Structure 1.000

1.000

208-00045  
 

2.000

EACH

275.58000 551.162.000

275.58

0160 Vehicle Tracking Pad 7.000

1.000

208-00070  
 

10.000

EACH

1,004.14000 8,033.128.000

1,004.14

0165 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

80.000

HOUR

97.02000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

80.000

HOUR

118.43000 0.000.000

0.00

0175 Sweeping (Sediment Removal) 23.000

2.000

208-00106  
 

650.000

HOUR

59.98000 1,499.5025.000

119.96

0180 Removal of Trash 15.500

0.000

208-00107  
 

650.000

HOUR

54.36000 842.5815.500

0.00

0185 Erosion Control Supervisor 97.500

18.500

208-00205  
 

800.000

HOUR

51.15000 5,933.40116.000

946.28

0190 Reset End Section 0.000

0.000

210-00015  
 

2.000

EACH

447.39000 0.000.000

0.00

0195 *Reset Sign Panel 0.000

0.000

210-00815  
 

3.000

EACH

109.48000 0.000.000

0.00

0200 Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

492.68000 0.000.000

0.00

0205 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

762.000

LF  

5.90000 0.000.000

0.00

0210 *Reset End Anchorage 0.000

0.000

210-01200  
 

1.000

EACH

446.57000 0.000.000

0.00

0215 Relay Riprap 0.000

0.000

210-02900  
 

2.000

CY  

75.02000 0.000.000

0.00

0220 *Seeding (Native) 0.000

0.000

212-00006  
 

29.000

ACRE

397.66000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

29.000

ACRE

2,573.08000 0.000.000

0.00

0230 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.000

ACRE

505.05000 0.000.000

0.00

0235 Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

2.34000 0.000.000

0.00

0240 *Soil Binder 6.950

3.700

213-00100  
 

60.000

ACRE

531.63000 5,661.8610.650

1,967.03

0245 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

40.000

EACH

53.16000 0.000.000

0.00

0250 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

35.000

EACH

58.48000 0.000.000

0.00

0255 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

140,000.000

SY  

1.24000 0.000.000

0.00

0260 Herbicide Treatment 0.000

0.000

217-00000  
 

100.000

SY  

5.32000 0.000.000

0.00

0265 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

22,750.000

TON 

13.67000 0.000.000

0.00

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

23,498.000

TON 

52.46000 0.000.000

0.00

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

7,686.000

TON 

63.35000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

11,692.000

GAL 

4.15000 0.000.000

0.00

0285 Geotextile (Drainage) (Class 1) 157.000

160.000

420-00112  
 

317.000

SY  

3.58000 1,134.86317.000

572.80

0290 Riprap (12 Inch) 18.000

107.000

506-00212  
 

125.000

CY  

44.69000 5,586.25125.000

4,781.83

0295 Riprap (18 Inch) 130.000

0.000

506-00218  
 

135.000

CY  

37.19000 4,834.70130.000

0.00

0297 Geogrid Reinforce Tensar TX140 0.000

859.000

506-01020  
 

859.000

SY  

5.72000 4,913.48859.000

4,913.48

0300 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

157.000

CY  

248.26000 0.000.000

0.00

0305 *Concrete Class B (Miscellaneous) 0.000

48.500

601-01025  
 

48.500

CY  

355.59000 17,246.1248.500

17,246.12

0310 *Concrete Class D (Box Culvert) 0.000

8.900

601-03030  
 

15.500

CY  

428.20000 3,810.988.900

3,810.98

0315 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

4.100

CY  

390.41000 0.000.000

0.00

0320 *Reinforcing Steel 1,003.000

1,230.000

602-00000  
 

2,977.000

LB  

1.06000 2,366.982,233.000

1,303.80

0325 Culvert Lining (60 Inch) 333.000

0.000

603-00060  
 

333.000

LF  

580.72000 193,379.76333.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 36 Inch Corrugated Steel Pipe 78.000

0.000

603-10360  
 

78.000

LF  

78.01000 6,084.7878.000

0.00

0335 90 Inch Corrugated Steel Pipe 152.000

0.000

603-10900  
 

152.000

LF  

158.16000 24,040.32152.000

0.00

0340 24 Inch Steel End Section 0.000

0.000

603-30024  
 

3.000

EACH

449.27000 0.000.000

0.00

0345 36 Inch Steel End Section 1.000

0.000

603-30036  
 

1.000

EACH

795.84000 795.841.000

0.00

0350 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

3.000

EACH

2,398.92000 0.000.000

0.00

0352 French Drain 0.000

504.000

605-82200  
 

504.000

LF  

62.76000 31,631.04504.000

31,631.04

0355 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

3,500.000

LF  

14.89000 0.000.000

0.00

0360 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

10.000

EACH

1,775.64000 0.000.000

0.00

0365 End Post 0.000

0.000

607-00005  
 

1.000

EACH

182.88000 0.000.000

0.00

0370 Corner and Line Brace Post 0.000

0.000

607-00010  
 

2.000

EACH

228.60000 0.000.000

0.00

0375 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

656.000

LF  

1.28000 0.000.000

0.00



CONTID: C17860         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

4,812.000

LF  

5.85000 0.000.000

0.00

0385 *Delineator (Type I) 0.000

0.000

612-00001  
 

56.000

EACH

16.42000 0.000.000

0.00

0390 *Delineator (Type II) 0.000

0.000

612-00002  
 

86.000

EACH

18.61000 0.000.000

0.00

0395 *Delineator (Type III) 0.000

0.000

612-00003  
 

6.000

EACH

22.99000 0.000.000

0.00

0400 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

217.000

LF  

8.51000 0.000.000

0.00

0405 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

497.000

LF  

8.51000 0.000.000

0.00

0410 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

5.000

EACH

478.47000 0.000.000

0.00

0415 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,784.65000 0.000.000

0.00

0420 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

4.000

EACH

1,993.61000 0.000.000

0.00

0425 *Light Standard Foundation 0.000

0.000

613-40010  
 

4.000

EACH

797.44000 0.000.000

0.00

0430 *Lighting Control Center 0.000

0.000

613-50100  
 

3.000

EACH

1,594.88000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

4.000

EACH

307.28000 0.000.000

0.00

0440 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

103.000

SF  

17.01000 0.000.000

0.00

0445 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

328.000

SF  

19.14000 0.000.000

0.00

0450 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

6.000

EACH

159.49000 0.000.000

0.00

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

21.000

EACH

345.56000 0.000.000

0.00

0460 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

4.000

EACH

425.30000 0.000.000

0.00

0465 *Rumble Strip 0.000

0.000

614-80385  
 

10,398.000

LF  

0.79000 0.000.000

0.00

0470 Embankment Protector Type 3 0.000

0.000

615-00030  
 

6.000

EACH

360.81000 0.000.000

0.00

0475 12 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20012  
 

112.000

LF  

30.67000 0.000.000

0.00

0480 18 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20018  
 

928.000

LF  

29.63000 0.000.000

0.00

0485 24 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20024  
 

941.000

LF  

39.02000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Construction Surveying 0.300

0.140

625-00000  
 

1.000

L S 

16,888.76000 7,431.050.440

2,364.43

0495 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

195,025.59000 97,512.800.500

0.00

0500 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

158.000

GAL 

88.25000 0.000.000

0.00

0505 *Pavement Marking Paint (Waterborne) 68.000

0.000

627-00011  
 

474.000

GAL 

45.12000 3,068.1668.000

0.00

0510 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

405.000

SF  

13.82000 0.000.000

0.00

0515 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

7.000

EACH

178.63000 0.000.000

0.00

0520 *Flagging 95.000

0.000

630-00000  
 

2,000.000

HOUR

21.27000 2,020.6595.000

0.00

0525 *Traffic Control Inspection 33.000

10.000

630-00007  
 

126.000

DAY 

74.43000 3,200.4943.000

744.30

0530 *Traffic Control Management 34.000

17.000

630-00012  
 

303.000

DAY 

404.04000 20,606.0451.000

6,868.68

0535 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

1,063.26000 3,189.783.000

0.00

0540 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

7.000

EACH

186.07000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Construction Traffic Sign (Panel Size A) 6.250

0.750

630-80341  
 

14.000

EACH

37.21000 260.477.000

27.91

0550 *Construction Traffic Sign (Panel Size B) 19.000

2.500

630-80342  
 

43.000

EACH

79.74000 1,714.4121.500

199.35

0555 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

42.53000 0.000.000

0.00

0560 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

86.500

SF  

8.51000 212.7525.000

0.00

0565 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

2,126.51000 2,126.511.000

0.00

0570 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

2.000

EACH

1,063.26000 531.630.500

0.00

0575 *Drum Channelizing Device 65.500

4.500

630-80360  
 

140.000

EACH

69.11000 4,837.7070.000

311.00

0580 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

69.11000 0.000.000

0.00

0585 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

20.000

EACH

69.11000 0.000.000

0.00

0590 Concrete Barrier (Temporary) 2,520.000

0.000

630-80370  
 

5,040.000

LF  

25.93000 65,343.602,520.000

0.00

0595 *Traffic Cone 40.000

0.000

630-80380  
 

200.000

EACH

10.63000 425.2040.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,126.51000 0.000.000

0.00

0605 *Impact Attenuator (Temporary) 2.000

-0.500

630-85010  
 

6.000

EACH

1,594.88000 2,392.321.500

-797.44

0610 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

15,948.84000 0.000.000

0.00

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

93,500.000

F A 

1.00000 0.000.000

0.00

0630 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

89,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

115,500.000

F A 

1.00000 0.000.000

0.00

0645 F/A On-The-Job Trainee 0.000

538.000

700-70021  
 

1,536.000

HOUR

1.00000 538.00538.000

538.00
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PCN: 17860-BID    ESTIMATE RUN 03/07/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 F/A Erosion Control 0.000

0.000

700-70380  
 

200,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,113,978.90361,914.996,934,413.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,192.65000 16,192.651.000

0.00

0665 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,068.81000 11,068.811.000

0.00

0670 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,284.51000 3,284.511.000

0.00

CAT 30,545.970.0030,545.97CURRENT AMT0400 $ $ $

$ 1,144,524.87361,914.99$6,964,959.75$CURRENT AMTPROJECT TOTAL


